Missoula Area Mapping Project
Timeline of Events

Phase I
Document existing conditions and land use trends

- 6/5/2017 - Project kick off, first Land Use Technical Committee (LUTC) Meeting
- 7/19/2017 - LUTC Meeting
- 8/1/2017 - Planning Board update
- 8/22/2017 - LUTC Meeting
- 9/19/2017 - LUTC Meeting
- 11/21/2017 - LUTC Meeting
- 12/11/2017 - LUTC Meeting
- 1/11/2018 - LUTC Meeting
- 2/7/2018 - LUTC Meeting
- 2/28/2018 - LUTC Meeting
- 3/6/2018 - Planning Board update

Phase II
Public Outreach: Identify values and ideas on growth

- 3/7/2018 - Draft Planning Area Profile released
- 3/21/2018 - Workshop, Hellgate Elementary
- 3/22/2018 - Workshop, Target Range
- 3/26/2018 - Workshop, Downtown
- 3/27/2018 - Workshop, West Riverside
- 3/28/2018 - Workshop, East Missoula
- 4/12/2018 - LUTC Meeting
- 6/6/2018 - Planning Board Update

Phase III
Public Outreach: Initial Concept Map

- 6/12/2018 - Open House, East Missoula
- 6/18/2018 - Open House, Downtown
- 6/19/2018 - Open House, West Riverside
- 6/20/2018 - Open House, Orchard Homes
- **7/25/2018 - LUTC Meeting**

Phase IV
Public Outreach: Public Working Draft

- 10/2/2018 - Planning Board Update
- 10/9/2018 - Draft land use map released
- 10/23/2018 - Open House, Downtown
- 10/23/2018 - Open House, Orchard Homes
- 10/30/2018 - Open House, West Riverside
- 11/16/2018 - Comment Closed

Phase V
Public Hearing Draft

- 12/18/2018 - Planning Board Update
- **12/29/2018 - Public Hearing Draft Released**
- **12/30/2018 - Public Hearing Noticed Published**
- **1/6/2019 - Public Hearing Noticed Published**
- 1/15/2019 - Planning Board Hearing